25X1

Approved For Release 200§£CIR£I&-RDP78§Q5171A000800060006-0
KPIC/TS8G/RED=-1777-69

MEMORANDUM FOR: Chief, Contracting & Procurement Staff, TS88G/NPIC

SURJECT Contract

»a

REFERENCE : Memorandum for the Record, NPIC/T88G/RED-1776-69,
dated o6 August 1969

In accordance with the referenced memorandum, it is requested that
approval be glven tol_% to proceed into Phase IX
of the subjJect contract, Bacans: the remaining Tunding will not complete
the prototype as required under the contract, it is requested that docu-~
mentation be obtained from the Contractor confirming his previous verbal
commitment that he can complate all mechanical and optical detalling
and reach the milestone of menufacturing and test all the individual
optical elements within the remaining funding After this
documentation is obtained, 1t is requested tha e Contractor be
authorized to proceed to this first milestone. FPIC will continue to
monitor the technical and masnageriel progress and, if satisfactory,
+411 request additional funds at a later date to complete ths proto=-

type.

Chief, Technical Fervices & Support Group;
RFIC

Distribution:
Original -~ Addressae
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2 - HPIC/TS8G
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